

ASX ANNOUNCEMENT

15 December 2025

GALACTICA FACILITY PROGRESS UPDATE

Highlights

- **Gathering system:** Gathering system has passed pressure testing and been tied-in to the production facility.
- **Facility:** the production facility is substantially mechanically complete.
- **Commissioning:** Commissioning to commence this week in the US.
- **Production:** first production still projected for December 2025.

Blue Star Helium Limited (ASX:BNL, OTC:BSNLF) (**Blue Star** or the **Company**) advises that the gathering system is complete and tied in to the facility. Assembly of the production facility is substantially mechanically complete with commissioning to commence this week in the US.

Blue Star Managing Director and CEO, Trent Spry, said,

"This is a watershed moment for Blue Star! With the gathering system successfully tied in and the production facility achieving mechanical completion, we've hit two critical milestones, paving the way for immediate commissioning. The team is driving forward with great momentum, to deliver first production in December 2025."



Additional Details

The Galactica project is being undertaken in joint venture with Helium One Global Ltd owning a 50% working interest in the project.

Blue Star Helium Limited | ASX:BNL | OTC:BSNLF
194 Hay Street, Subiaco, WA, 6008
ACN 009 230 835 | info@bluestarhelium.com | www.bluestarhelium.com



This ASX Announcement has been authorised for release by the Board of Blue Star Helium Limited.

For further information, please contact:

Trent Spry
Managing Director & CEO
info@bluestarhelium.com
+61 8 9481 0389

About Blue Star Helium:

Blue Star Helium Ltd (ASX:BNL, OTC:BSNLF) is an independent helium exploration company focused on finding and developing new sources of low-cost, high-grade helium in North America. For further information please visit the Company's website at www.bluestarhelium.com